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   RESCAP Weekly Progress in October 2010 
RESCAP stands for “Rural Extension Service Capacity Advancement Project through PaViDIA Approach” 
http://www.pavidia.org.zm/                                                                                     (No. 038) 26/Oct./2010
	Date
	Events in This Week
	News around

	25
	MON
	Public Holiday

(Day following Independence Day which was on Sunday)
	Meeting with officials of MACO Western Province (19th October 2010), Mongu, Western Province
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The meeting was held between the RESCAP JICA advisors (Messrs. Ono, Sasaki and Shiraishi) and the officials from MACO Western Province  to discuss on the objectives of RESCAP and arrangements for planned activities in Western Province as a follow-up to the 2nd Management meeting which was held on 1st October 2010 at MACO HQ. The meeting was attended by not only senior officers from DOA but also from PACO, Fisheries, Livestock, Agri-Business, NAIS, and ZARI. All departments, ZARI, and NAIS agreed to be part of RESCAP activities especially for the implementation and monitoring of Micro Projects which need technical inputs and advice from them. It was proposed that the committee be set up at Provincial and District Levels to provide timely and appropriate supports. Similar meeting is planned to be held in Kasama, Northern province next week.

	26

	TUE
	Follow-up Workshop (Kafue)
	

	27
	WED
	Follow-up Workshop (Kafue)
	

	28

	THU
	Follow-up Workshop z(Kafue)

	

	29
	FRI

	Weekly Meeting
	

	In-coming Events
	This Week’s Picture 

	· RESCAP Monitoring Workshops in Kasama (3-5 Nov.) and Mongu (17-19 Nov.)r
· JICA-HQ Consultative Team for RESCAP and other agric. projects : November 7-16
	[image: image9.jpg]


 “Drilling and Dibbling Plantings” 
Nerica rice demonstration is on-going at Sefula Irrigation Scheme. You can see two different ways of planting of rice on the photo left. Drilling  (Front) is a planting method in a straight line with even spacing while Dibbling (Back) is another method to plant in separate holes station by station. Growth rate is closely monitored by CEO and ZARI researcher.


Visit to Nerica demonstration site at Sefula Irrigation Scheme
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The RESCAP team with PAO and Messrs. Mulele (SFNO) and Mutale (ZARI) visited the NERICA demonstration plot in the Sefula Irrigation Scheme, Western Province. The demonstration is being managed in collaboration with ZARI and giving CEOs with opportunities to learn about NERICA. Those CEOs who attended the training conducted earlier at the Sefula Irrigation Scheme are expected to disseminate the information of NERICA to farmers who are receiving NERICA seeds from FISP in their camps/districts. The team also observed the progress of growth of Nerica at the Demonstration Plot and have noticed the delay in growth. It is known that rice growing during dry season is challenging, especially for upland rice. ZARI, CEO and Provincial Office will continue to observe the growth at the site and study possible cause of slow growth. A follow-up training of CEOs is expected to be conducted at a later date.
Visit to Micro Project Sites in Kaoma District
[image: image11.png]


On 19th and 20th of October 2010, Micro Project sites visit was conducted at Kaoma District in Western Province, accompanied with the district staff (SAO, JTO, AAO, BEO) and Provincial staff (PAO, SFNO). Main objective of the visits was to confirm the progress of Starter Sub Project which has started since this June and to exchange the ideas on how to proceed with the release of fund for next Sub Projects. Four (4) out of thirteen (13) Micro Project villages were visited, Mung’andu of Munkuye camp, Kapekula of Longe camp, Kipelembe and Nkumba/Ngambela of Kalumwange camp and their Starter Sub Project are poultry, animal drought power, vegetable production and local chicken/fish pond respectively. It has been confirmed that there are variance on the progress of starter projects and proper reporting and evaluation of each starter project are necessary prior to decision on the release of fund for the next sub-projects. The MACO HQ is to circulate the new guideline for the assessment of the starter projects to the MACO Western Province in due course.
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